
 

NHMS BUILDING COMMITTEE        September 6, 2016 

 

Minutes of the Regular Meeting of the Middle School Building Committee held at 8:15 AM, Tuesday, September 6, 2016 

at the BOE Conference Room, 3
rd

 Floor Town Hall Annex, 5 Linsley Street, North Haven, CT. 

 

Members Present:   Goldie Adele, Michael Brandt, Lou Coppola, Sr., Gary Johns (committee chairman), David Mikos, 

Bruce Morris, Joseph Porto, Michelle Spader and Dyann Vissicchio 

 

Members Absent:   Miriam Brody, Walter Nester, Jr. 

 

Also Present:  Jeffrey Donofrio, Dr. Robert Cronin, Phil Diana, Phil Piazza, Tina Tanguay, Chris Bassett, Andrew Grillo 

of Gilbane, Joe Banks of Perkins Eastman and Charles Warrington of Collier’s. 

 

Meeting called to order by Chairman Johns at 8:15 am.  

 

APPROVAL OF MINUTES 

 

After a brief discussion of the Minutes of the Regular Meeting held on August 22, 2016, Mr. Morris moved their 

acceptance, seconded by Mr. Coppola. 

 

VOTE:  All in favor. 

 

 

APPROVAL OF INVOICES 

 

A motion was made by Mr. Morris to approve Invoice 17 from Gilbane in the amount of $4,287,292.1.  Seconded by,  

Ms. Spader. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Morris to approve Invoice 11185 from Facility Support Services in the amount of $1,200.  

Seconded by, Ms. Spader. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Morris to approve Invoice 1530026-19 from JTC in the amount of $1,662.50.  Seconded by, 

Ms. Spader. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Morris to approve Invoice 16404 from SBS in the amount of $7,436.  Seconded by, Ms. 

Spader. 

 

VOTE:  All in favor. 

 

APPROVAL OF CHANGE ORDERS 

 

A motion was made by Mr. Morris to approve Gilbane change order ATP-0076 in the amount of $18,230 for the 

auditorium ductwork and drywall.  Seconded by, Ms. Spader. 

 

VOTE:  All in favor. 
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OWNER’S PROJECT REPRESENTATIVE UPDATE 

 

Mr. Warrington said that the opening of school went well.  Areas A and B are completed.  He thanked Gilbane for the 

smooth transition of the FF&E. He also mentioned that W.B Meyers performed very well and completed their work in 

half the time expected.  The project continues to remain on track.   

 

ARCHITECTURAL DESIGN UPDATE 

 

None. 

 

CONSTRUCTION MANAGER UPDATE 

 

Mr. Grillo gave a detailed update on the progress of the project.  Mr. Grillo said that the Fire Chief would like fire lanes 

painted and signage in the parking areas.  Discussion followed on the parking situation and the committee decided to hold 

off on this until further information is obtained.  Ms. Spader said that the sinks in the Consumer Science Rooms are too 

small.  Mr. Banks and Mr. Piazza said that they would check into this.  Further discussion followed with committee 

members asking questions. 

 

A Regular Meeting of the Building Committee will be held on Monday, September 19, 2016 at 8:15 am. 

 

There being no further business to come before the Committee, Mr. Morris moved to adjourn at 9:10 am, seconded by Mr. 

Coppola. 

 

VOTE:  All in favor. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


